D | Task Name Duration Start Finish Dec 20.?:n Feb Mar Apr May Jun Jul Aug Se Oct Nov Dec 20.?&\5n | Feb T Mar | Apr [ May [ Jun
1 Remedial Action Contract 4 - Slag Processing Area (OU6) Final Covel 53 wks | Mon 01/05/04 Fri 01/07/05 ——
2 State of Indiana Contracting 53wks| Mon 01/05/04  Fri 01/07/05 ——
3 @ Contractor Procurement (Pre-Award) 22 wks | Mon 01/05/04 Fri 06/04/04 :
4 @ Work Planning 11 wks . Mon 01/05/04 Fri 03/19/04
5 |[EH  Site Plans (HSP, QAPP, FSP, etc.) 11wks | Mon 03/22/04  Fri 06/04/04 :
6 @ Contractor Procurement (Post-Award) 31wks: Mon 06/07/04 Fri 01/07/05
7 Remedial Construction 10.49 wks  Tue 03/01/05  Thu 05/12/05
8 |FH Mobilization 2wks  Tue 03/01/05 Mon 03/14/05
9 Site Preparation 1wk Tue 03/15/05; Mon 03/21/05
10 Rough Grading 3wks: Tue 03/22/05: Mon 04/11/05
11 |F Final Grading 4wks ' Tue04/12/05 Mon 05/09/05
12 | Final Inspection 0.2wks ~ Tue 05/10/05  Tue 05/10/05 05/10
13 Final Line and Grade Survey 0.29 wks | Wed 05/11/05: Thu 05/12/05 . E
Task Milestone ‘ Rolled Up Split tvresrrteseesiiess, External Tasks | Extemal Milestone 0 External Milestone ‘
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Site Map

Continental Steel Superfund Site
Kokomo, Indiana
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